

Leaflet Edition		Advertising Deadline	Content Deadline	Layout Deadline	Proofing Deadline	To Printer Deadline	From Printer	Delivery Weekend
March	2009	Feb-04	Feb-13	Feb-17	Feb-19	Feb-20	Feb-27	Feb-28
April	2009	Mar-04	Mar-13	Mar-17	Mar-19	Mar-20	Mar-27	Mar-28
May	2009	Apr-08	Apr-17	Apr-21	Apr-23	Apr-24	May-01	May-02
June	2009	May-06	May-15	May-19	May-21	May-22	May-29	May-30
July	2009	Jun-03	Jun-12	Jun-16	Jun-18	Jun-19	Jun-26	Jun-27
August	2009	Jul-08	Jul-17	Jul-21	Jul-23	Jul-24	Jul-31	Aug-01
September	2009	Aug-05	Aug-14	Aug-18	Aug-20	Aug-21	Aug-28	Aug-29
October	2009	Sep-09	Sep-18	Sep-22	Sep-24	Sep-25	Oct-02	Oct-03
November	2009	Oct-07	Oct-16	Oct-20	Oct-22	Oct-23	Oct-30	Oct-31
December	2009	Nov-11	Nov-20	Nov-24	Nov-26	Nov-27	Dec-04	Dec-05
January	2010	Dec-09	Dec-18	Dec-22	Dec-24	Dec-25	Jan-01	Jan-02
February	2010	Jan-06	Jan-15	Jan-19	Jan-21	Jan-22	Jan-29	Jan-30
March	2010	Feb-03	Feb-12	Feb-16	Feb-18	Feb-19	Feb-26	Feb-27
April	2010	Mar-10	Mar-19	Mar-23	Mar-25	Mar-26	Apr-02	Apr-03
May	2010	Apr-07	Apr-16	Apr-20	Apr-22	Apr-23	Apr-30	May-01
June	2010	May-05	May-14	May-18	May-20	May-21	May-28	May-29
July	2010	Jun-02	Jun-11	Jun-15	Jun-17	Jun-18	Jun-25	Jun-26
August	2010	Jul-07	Jul-16	Jul-20	Jul-22	Jul-23	Jul-30	Jul-31
September	2010	Aug-11	Aug-20	Aug-24	Aug-26	Aug-27	Sep-03	Sep-04
October	2010	Sep-08	Sep-17	Sep-21	Sep-23	Sep-24	Oct-01	Oct-02
November	2010	Oct-06	Oct-15	Oct-19	Oct-21	Oct-22	Oct-29	Oct-30
December	2010	Nov-10	Nov-19	Nov-23	Nov-25	Nov-26	Dec-03	Dec-04